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VALUE ENGINEERING CHANGE PROPOSAL
MISSOURI DEPARTMENT OF TRANSPORTATION

[ ] Conceptual Proposal [] Final Proposal Date  03-17-10
ContractID 100122-902 Job No. J9B0S01H

County Texas Rt. b3  Original Bid Cost $1,413,900.00
Centractor ~West Plains Bridge & Grading By  Travis Sanders

Designed By Great River Engineering Phone (417) 256-6554

VECP# \Q -27 (tobe completed by C.0O.) VECP or PDVECP[ |

1. Description of existing requirements and proposed change(s). Advantages/Disadvantages
The top mat of deck re-steel is to be tied at each cross or lap. We propose to tie all intersections
except where spacing is less than 12 inches in each direction, in which case alternate intersections
shall be tied. This is a cost saving for MoDOT in the reduction of labor costs to perform the work.

2. Estimate of reduction in construction costs. $5278.00

3. Prediction of any effects the propvosed change(s) will have on other department costs, such as

maintenance and operations.
This will speed up the construction of the bridges, which will reduce the time the trafﬁc is impacted

and the construction personnel that is required on the job.

4. Anticipated date for submittal of detailed change(s) of items required by Section 104.6 of the
Specifications.

05-03-10
(date)

5. Deadline for issuing a change order to obtain maximum cost reduction, noting the effect of
contract completion time or delivery schedule.

05-03-10 This should reduce the closure time of the road.

(date) (effect)
6. Dates of any previous or concurrent submission of the same proposal.

N/A
(date and/or dates)
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-~ Additional Comments:

MoDOT has two pilot projects within the state with similar guidelines for deck re-steel iﬁstallaion. Travis
Koestner strongly suggested submitting this VE during the AGC of MO & MoDOT Bridge Division
Meeting. This will reduce the cost of Items No. 0350 and No. 0470.
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VALUE ENGINEERING CHECK SHEET

TYPE OF WORK

(Check one that applies)

X Bridge/Structure/Footings
Drainage Structures (RCP, RCB, CMP’s, ect.)
TCP/MOT
Paving (PCCP, ect.)
Grading/MSE Walls
Signal/Lighting/ITS
Misc.

SUMMARY OF PROPOSAL

(If needed, condense summary to a couple of lines)

Contractor proposes to tie the top mat of bridge deck reinforcing steel at alternating intersections where
the spacing is less than 12 inches. This is a 50/50 split VECP.

SCANNING OF DOCUMENT

If the proposal is large, please mark or make note, which pages need to be scanned into the database. If
there are special instructions, make note of them here.




